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1. Enclosure (1) is the Installation Restoration Status/Action Report for April 1990.

2. Should you have any questionsregarding this matter, the point of contact is Commander,
Western Division, Naval Facilities Engineering Command (Ann: Mr. Stephen Chao,
Code 1813SC, (415) 877-7512).
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INSTALLATIONRESTORATIONPROGRAM
MONTHLY STATUS/ACTIONREPORT

APRIL 1990

1. Progress During the ReportingPeriod -

Cone penetrometer testing (CPT)and hydropunch samplingwere completed and
Phase II well installation continued in April. As of the end of April 113 CPT and
110 hydroptmch samplingshad been performed to completethat effort, and 16
wells had been installed (all at Site 9). In April, two soil borings were drilled, both
at Site 9. April field activities are shown on Table 1.

Current Phase II drilling activities arebeing directed to sites on the western
portion of the facility (Sites 8 and 9) in order to accommodateinterimremediation
within the MEW plume as soon as possible. Progress on overall Phase II field
activities is shown on Table 2.

2. Reports and Meetings -

No reports were submitted in April.

Two project meetings were held in April. April meetings are shown on Table 3.

3. Problems Encountered and Resolutions -

No significantproblems were reported in April.

4. Reports Scheduled for May/June Submittal -

o Revised Removal Action Plan for Tanks 2, 14,43, 53, 67, 68 and Sump 66
scheduled for May submission to Regulatory Agencies.

o Phase I Tank Removal Draft Field Work Plan, VolumesI and II scheduled
for May submissionto Regulatory Agencies.

o Draft QuarterlyReport scheduledfor May submissionto Regulatory
Agencies.

o The Draft Phase I CharacterizationReport has been rescheduledby our
Contractor for submitta! on June 15 for Navy review.

o The Project ManagementPlan will be finalizedfor June submittalto
Regulatory Agencies.

5. Planned field activities for May and June are shown on Table 4.



TABLE i. PHASE II FIELD ACTIVITIES FOR APRIL 1990
NAS MOFFETT FIELD RI/FS

CPT/ SOIL WELL WELL WELL
SITE HYDROPUNCH BORINGS INSTALLATION DEVELOPMENT SAMPLING

M m m _

4/s/v x ....
5 X ....
8 X ....
9 X X X X -

NOTE: X DENOTES ACTIVITY. - DENOTES NO ACTIVITY



TABLE 2. STATUS OF PHASE II FIELD ACTIVITIES AS OF APRIL 30, 1990
NAS MOFFETT FIELD RI/FS

°-

-CONE PENETROMETER ...... HYDROPUNCH ........ SOIL BORINGS--- WELL INSTALLATION
SITE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE
_UmNN

3 8 8 6 6 3 0 ii 0
4/6/7 14 14 9 9 4 0 13 0

5 39 39 39 39 26 0 18 0
8 19 19 17 17 0 0 4 0
9 35 35 39 39 14 2 34 16

15 0 0 0 0 9 0 0 0
16 0 0 0 0 4 0 0 0

TOTAL 115 115 ii0 Ii0 60 2 80 16



:_ TABLE 3 - APRIL 1990 MOFFETTMEETINGS

Date LocBtion Attendees Topic/Comments

4/24/90 CDM Office, Adkisson (PRC) ProjectStatus
San Francisco Chao (WESTDIV);

Anschutz (Moffett);
Robinson, Bradley (IT)

4/24/90 CDMOffice, LeClaire (Montgomery); Project Status
San Francisco Adkisson (PRC); Characterization

Anschutz (Moffett); Report, abandoned
Black, Loyd (CDH); well sampling,
Mitani (EPA); Federal Facilities
lwamura (SCVWD); Agreement,Quarterly
Tang (RWqCB); Reports
Bradley, Robinson (IT);
Nakashima (DHS);
Chao (WESTDIV)

,>
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TABLE 4. PROJECTED FIELD ACTIVITIES FOR THE MONTHS OF MAY AND JUNE 1990,
NAS MOFFETT FIELD RI/FS

CPT/HYDROPUNCH SOIL BORINGS WELL INSTAL. WELL DEVEL. WELL SAMPLING
SITE MAY JUNE MAY JUNE MAY JUNE MAY JUNE MAY JUNE

3 0 0 0 0 0 0 0 0 0 0
4/6/7 0 0 0 0 0 0 0 0 0 0
5 0 0 0 0 0 0 0 0 0 0
8 0 0 0 0 3 0 3 0 0 3

9 0 0 12 0 16 0 32 0 0 32
15 0 0 0 0 0 0 0 0 0 0
16 0 0 0 0 0 0 0 0 0 0

TOTAL 0 0 12 0 19 0 35 0 0 35


